

2011 (Year 37) CDBG ACTION PLAN CALENDAR

DATE	ACTION	ASSIGNMENT
12/10/10	Action Plan Preparation begins	L. Wagner
12/15/10	Application and outreach packages mailed – ad published	L. Wagner to mail
12/20/10	Mayor’s letter to proposed Committee members	Mayor’s Office to provide to LWA
1/18/11	Application Workshop Held – City Council Chambers 9:30 a.m.	L. Wagner
1/21/11 2/1/11	Public Notice for Hearing #1 Published 2 times prior to 2/8/11	L. Wagner to adv. directly with newspaper
2/8/11	Public Hearing #1 (Joint hearing on prior activity review and Year 37 Action Plan community needs) 7:00 p.m. City Hall 3 <sup>rd</sup> Floor - Conference Room 3C	L. Wagner/D. St. Hilaire
2/9/11	CDBG Subrecipient applications due at LWA	L. Wagner
2/17/11	LWA preliminary overview of applications to Committee Members	L. Wagner
2/17/11	Policy Committee Meeting 3:00 p.m. – City Hall 2 <sup>nd</sup> Floor Conference Room 2C	Policy Committee/City
3/03/11	Deadline for funding decisions – Policy Committee	Policy Committee
3/22/11	1 <sup>st</sup> Public Notice on comment period and Public Hearing #2 – Published twice prior to 4/12/11 – Second notice 3/30/11	L. Wagner to adv. directly with newspaper
3/21/11	Draft Action Plan to Danbury	L. Wagner
3/22/11	Draft Action Plan available to public	L. Wagner
3/22/11	30-day public comment period on Plans begins	City
4/12/11	Public Hearing #2 (focus on projects funded) 7:00 p.m. – City Hall 3 <sup>rd</sup> Floor Conference Room 3C	L. Wagner/D. St. Hilaire
4/22/11	Public comment period ends	City
5/24/11	Resolution and letter submitted to City Council for meeting	City
5/24/11	Plan finalized and responses to comments made	L. Wagner
6/07/11	City Council approval	City
6/14/11	Final Plans submitted to Danbury for transmittal to HUD	L. Wagner
6/14/11	Final Plans submitted to HUD	L. Wagner/City

Dates and locations subject to change – Please contact either Larry Wagner (203) 573-1188 or Andi Gray (203) 797-4656 for updated dates and times.