

11

Roger H. Wright
12 Winding Brook Lane
Redding, CT 06896-1917

(203) 938-9711 House
(203) 938-4044 Office
Roger@architech-legaltech.com

January 19, 2010

Re: EXTENSION OF TIME
Application for Extension
Sewer and Water Lines
Reynolds Road, Danbury

The Honorable Joseph M. Cavo
President, Danbury City Council
155 Deer Hill Avenue
Danbury, CT 06810

Dear Mr. Cavo:

I previously applied for and was granted water and sanitary sewer extension approvals on Reynolds Road, Danbury (not to be confused with the Cornell Hills assessment project) from the Danbury City Council on September 5, 2007.

The purpose of this letter is to request an additional 18-month "extension of time" for this approval from the time this request is granted. I offer the following reason for the delay and the reason this extension is necessary:


- Additional time was needed to secure all of the required easements.

The Engineering Plan remains the same as was previously submitted with the original application.

Please note that I have consulted with the Danbury Engineer's office and they do not see an issue with the requested time extension.

If additional information is needed, please contact me. Thank you!

Very Truly Yours,



Roger H. Wright, Applicant