



CITY OF DANBURY

155 DEER HILL AVENUE
DANBURY, CONNECTICUT 06810

ENGINEERING DEPARTMENT
(203) 797-4641
FAX (203) 796-1586

WILLIAM J. BUCKLEY, JR., P.E.
DIRECTOR OF PUBLIC WORKS / CITY ENGINEER

April 25, 2006

Mayor Mark D. Boughton
Common Council
City of Danbury
155 Deer Hill Avenue
Danbury, CT 06810

Re: Engineering Department Monthly Report to the Common Council

Dear Mayor Boughton and Members of the Common Council:

Attached you will find the monthly report for the month of March 2006 for the Engineering Department of the City of Danbury. Additionally, you will find information regarding the Highway Division, the Forestry Division, the Public Utilities Division, and the Parks Maintenance Division of the Public Works Department. Consistent with past practice, I have attached a list of projects that the City is involved in, with a short report on the current status of each of the projects, as well as a notation as to the department head under whose jurisdiction the project falls. While the list does not contain every project that the City is involved in, it does contain the major projects. I will also email you an updated copy of the list prior to the monthly meeting of the Common Council. Should you have any questions regarding projects on this list, please do not hesitate to contact me or the department head under whose jurisdiction the project is listed.

With regard to assessment projects, I have attached for your reference a list of projects that the Common Council has referred to the Engineering Department for consideration using the assessment methodology. Also attached is a list of assessment projects and the disbursement of funds that the Common Council has appropriated for moving those projects forward. During the past month, we continued to make progress on the Jackson Drive area sanitary sewer project, with construction being approximately 65% complete. We have been trying to coordinate with the contractor, our engineer, and Mr. Al Salame regarding the donation that you accepted for increasing the size of the pipe from its designed eight inch to a new 12" for approximately 2500 feet of that project. The problem we are currently experiencing is that the price the contractor provided us for the change is in the \$100,000 range and Mr. Salame thinks the work is only worth \$40,000. We will continue our attempts to resolve this matter. We are also

working on the Hawthorne Terrace water assessment project and continue to look for additional well sites to augment contribution from the existing well sites for that system with the assistance of the Connecticut Department of Health Services. Construction of the sanitary sewer assessment project in the Nancy Drive/Carolyn Avenue area is beginning, and we are working with our consultants on a continuing basis on the Cannondale Road improvements. We are reviewing proposals from our consultants on several sanitary sewer assessment projects and are waiting on proposals for approximately six other sewer assessment projects. Finally, as indicated last month, we are awaiting a public hearing on the final assessments for the Backus Avenue sanitary sewer project.

With respect to Fire Department projects, we are close to finishing the Engine Company 25 renovation work and expect that by the time you read this, it may in fact be complete. Regarding Engine Company 26, we are moving through the approval process and, by the time you read this, we will have appeared before the EIC, scheduled for April 26, and hopefully we will have their approval. Once we receive EIC approval, we will move the project through the Planning Department approval process. Finally, we continue to make improvements to the Fire Training Facility on Plumtrees Road and are waiting for additional funds to be made available from the Fire Department regarding the fencing and upgrades to the parking at that facility.

With respect to the new Police Station, we continue to work on the acquisition of properties, and the City's environmental consultant is evaluating soil and water samples collected from the properties. Once again, I point out to you that the City's environmental consultants and attorneys have reported to us that the results of the soil and water samples do not present any major obstacles to the construction of a new Police Department Headquarters building and parking area on the site. Should the bond referendum pass in May, we will be off and running on the design of this new Police Station.

With respect to the Senior Center expansion project, we continue to make progress acquiring properties on Grand Street that will be used for additional parking for the expanded facility. The property in question, #67 Grand Street, was once used as a hat factory and some environmental work will need to be done on that site to identify any potential sources of pollution, before the City acquires the property. Once we know the cost associated with that acquisition, and potential clean up, we will be able to move forward on the design, consistent with the remaining budget.

School projects continue to move forward, with the new Magnet School nearing completion. Many of you have expressed an interest in viewing the Magnet School and we have arranged for several tours. Broadview Middle School is also in the final stages of completion with respect to the auditorium, and again we are hopeful that in June the facility can be used for graduation activities. We are now out to bid on the Rogers Park Middle School additions and renovations, and by the time you conduct your May meeting, those bids should have been received. I will try to update you on the email version of the status report I send out the day before your meeting. We continue to work

with the State Board of Education on the Roberts Avenue Replacement School, to secure approval so that we can get out to bid later this year. We anticipate going out to bid on that school in the fall, with construction beginning in 2007. While construction will begin on the actual school in 2007, we will be working on the demolition of the existing facilities on the Osborne Street field site this June. At the same time, we will begin construction on the Kaplanis Memorial Field, which will be adjacent to the auditorium at the Broadview Middle School. Hopefully that stadium will be completed by the end of the summer, so that the sports organizations that currently use the Osborne Street field will be able to play on the Kaplanis Memorial field later this year.

With respect to our Parks and Playgrounds, we continue to make progress on many of the projects, including the Sprayscape Projects at both Rogers Park and Highland Avenue Park. City crews did an exceptional job making improvements to the Union Carbide fields, which we have renamed the Ridgebury Sports Complex. During the month of April, the German Shepard Dog Show was held there and was an overwhelming success. We will continue to make improvements to playgrounds as we move through the summer season.

We also continue to work on transportation improvements, and it is hopeful that later this year or early next year we will be able to do some streetscape work on White Street from Main Street to the railroad crossing. After that, we will concentrate on improvements from the railroad crossing down to Eighth Street, along White Street. We will also be making improvements to the White Street railroad crossing itself.


With respect to the Highway Division of the Public Works Department, we are continuing to work with our consultants on the design and construction of a sand and salt storage facility that will be erected later this year or early next year. While doing that, we are also working on the driveway layout of our Public Works Complex, with the goal of bringing our trucks out to the traffic light that is located on the corner of Newtown Road and Old Beaver Brook Road.

The Forestry Division of the Public Works Department continues to make improvements throughout the City. As many of you have probably noticed, we have started an aggressive stump removal and sidewalk repair program, and have targeted nearly 100 stumps for phase one of this work. Upon completion of phase one, we will be looking for additional funds to continue with this type of work through this and next year.

We have met with you and attended the public hearing on the 2006-2007 Budget during the past month, and look forward to answering any questions you may have regarding any of the Public Works budgets.

On behalf of the Public Works Department, I would like to thank you for giving us the opportunity to work with you, and I certainly look forward to continuing that relationship in the future. Should you have any questions regarding this report or any of its contents, or for that matter any other issues related to your Public Works Department, please do not hesitate to contact me.

Very truly yours,



William J. Buckley, Jr., P.E.,
Director of Public Works/City Engineer

WJB/ck

Encl.

- C: Dena R. Diorio, Director of Finance, with encl.
- Patricia A. Ellsworth, P.E., Assistant City Engineer
- Duke Hart, Superintendent of Highways
- Dave Day, Superintendent of Public Utilities
- Richard M. Palanzo, Superintendent of Public Buildings
- Mark Miller, Lead Tree Operator
- Joe A. Pacific, Parks Maintenance Foreman

ENGINEERING DEPARTMENT

March 2006

A. Sanitary Sewer Permits Issued: 34

B. Water Permits Issued: 33

Project Bid Openings: On-Call Sidewalk Repairs

C. Projects under review, design and/or construction

1. Aqua Vista water system – assessment project
2. Backus Avenue area sanitary sewer final assessments
3. Backus Avenue bridge – State Local Bridge Program application
4. Backus Avenue – traffic signal synchronization
5. Bear Mountain water storage tank
6. Beckerle Street storm drainage (DaSilva)
7. Beckerle Street/Clapboard Ridge Road traffic signal
8. Bethel/Danbury Army Corps of Engineers drainage study
9. Bethel – interlocal sanitary sewer and water negotiations
10. Blind Brook Area/William Street playground
11. Boehringer Ingelheim area road and infrastructure improvements
12. Boulevard Drive sanitary sewer (assessment project)
13. Broadview Middle School – addition and renovations
14. Brookfield sanitary sewer – interlocal negotiations
15. Bridge inspections
16. Burton's Bridge sanitary sewer and water main extensions and bridge
17. Candlewood Diversion
18. Candlewood Education and Research Center
19. Candlewood Lake Shoreline Management Plan
20. Candlewood Park (mobile homes) sanitary sewer extension
21. Cannondale Drive request for road acceptance (assessment project)
22. Carla Estates – road construction
23. Carolyn Avenue area sanitary sewer – assessment project
24. Caraway Estates – road construction
25. Center Street/portion of Town Hill Avenue sidewalk improvements –CDBG
26. City Hall/West Street landscaping/streetscape
27. Coal Pit Hill Road, South Street, Triangle Street intersection improvements
28. Commerce Park water system
29. Common Council reviews and reports
30. Cornell Hills area sanitary sewers and water mains
31. Crosby Street bridge – State Local Bridge Program application
32. Crystal Beach Development – sanitary sewer and water main extensions
33. Damia Drive sanitary sewer and water line extensions
34. Danbury High School -baseball field drainage improvements
35. Danbury High School – science lab improvements
36. Danbury High School – security camera study
37. Danbury Neighborhood Bond – traffic improvements
38. De Palma Lane sanitary sewer

39. Eagle Road Extension/bridge/temporary bypass road/utilities
40. East Ditch drainage project
41. Engine Co. 25 building addition and renovations
42. Fieldstone Drive acceptance
43. Fire Training School – Plumtrees Road
44. Flint Ridge Road acceptance
45. French Street sanitary sewer and water extensions
46. Garfield Avenue sidewalk and access easements
47. Hatters Park parking lot expansion and PAL connecting walkway
48. Hawthorne Terrace water system improvements
49. Head Start – Foster Street building renovations
50. Highland Avenue playground improvements – DEP grant
51. Highland Avenue park sprayscape
52. Hillcroft II sanitary sewer and water main extensions
53. Hillside street pump station abandonment
54. Hollandale Road sanitary sewer extension
55. Indian Springs water assessment project
56. Inspections – sanitary sewer and water connections
57. Intersection improvements – various locations (geometric and traffic signals)
58. Irving Place acceptance
59. Jackson Drive/Great Plain Road area sanitary sewer extension
60. Jensen’s Mobile Home Park – sanitary sewer and water extensions
61. Jireh Lane – road acceptance
62. Kaplanis field – Broadview Middle School property
63. Landfill closure
64. Library trellis repair
65. Main Street – streetscape south end
66. Main Street – streetscape north end
67. Magnet elementary school
68. Middle School (third) – feasibility study
69. Mill Plain Road improvements – DOT project
70. Mill Plain Road/Westwood Drive traffic signal
71. Mountainview Terrace – Avalon sanitary sewer and water extensions
72. New elementary/replacement school (Roberts Avenue School)
73. 911 Dispatch Center – City Hall
74. North Street/Downs Street/Padanaram Road DOT improvement project
75. Old Farm Road sanitary sewer (assessment project)
76. Olive Street/Tilden Road sanitary sewer (assessment project)
77. On-call sidewalk contractor bid
78. On-call transportation/traffic engineers – contract negotiations
79. On-call water/sanitary sewer/drainage – contract negotiations
80. Padanaram Road bridge – State Local Bridge Program application
81. Padanaram Road Bridge over Margerie Brook
82. Parks and playgrounds safety audit and improvements
83. Parking Garage – Downtown (Library Place)
84. Pembroke Road/Stacey Road DOT intersection improvements
85. Permits – sanitary sewer and water
86. Petersons Farm/Louis Allen Drive road and bridge construction
87. Planning Commission reviews and reports

88. Police Headquarters (New)
89. Retaining wall reviews
90. Ridgebury Sports Complex improvements
91. Rogers Park – public restrooms
92. Rogers Park drainage master plan
93. Rogers Park master plan
94. Rogers Park sprayscape
95. Rogers Park Middle School – additions, renovations and parapet repair
96. Rose Hill Avenue Bridge
97. Rowan Street Park improvements
98. Ryders Lane area sanitary sewer
99. Salt and sand storage building – Public Works Complex
100. SBC facilities improvements plans
101. School playgrounds improvements
102. Scuppo Road sanitary sewer and water extensions
103. Second Avenue water main – Khona Woods
104. Senior Center Phase II
105. Shore Road improvements
106. Sidewalks – ADA improvements (ramps for the handicapped)
107. South Cove Road water main extension
108. South Cove Road – road acceptance petition
109. South King Street area water main extension as-built drawings
110. South Street – sanitary sewer and water mains – Timber Oaks
111. Stetson Place sanitary sewer and water
112. Storm drainage mapping (citywide)
113. Stormwater NPDES II regulations – plan and report
114. Tarrywile Lake Road – road construction
115. Tarrywile pavilion and equipment garage
116. The Reserve – former Union Carbide property
117. Traffic report reviews
118. Traffic signal maintenance
119. Tree stump removal and sidewalk repair contract
120. Westside Fire Station
121. Westside Sanitary Sewer Interceptor
122. Westside Water Storage Tank
123. White Street streetscape
124. Wilkes Road improvements
125. Wireless Edge cell tower
126. Wood Street and East Pembroke Road sanitary sewer

Department of Public Works
Forestry Division - Stump Grinding List

Date Reported	Street #	Street Name	Size	Species	Category	CL&P (Y/N)	Contact Person / Phone #	Comments	Completion Date
12/1/2004	21	Aaron Samuels Blvd		stump	SG	N			
12/1/2004	17	Aaron Samuels Blvd		stump	SG	N			
12/1/2004	8	Aaron Samuels Blvd		stump	SG	N			
12/1/2004	29	Abbott Ave		stump	SG	N			
12/1/2004	27	Abbott Ave		stump	SG	N			
12/1/2004		Ace School		stump	SG	N			
12/1/2004	38	Balmforth Ave		stump	SG	N			
12/1/2004	59	Balmforth Ave		stump	SG	N			
5/27/2003	25	Bank St			SG	N	City Scan	nuisance, dead stump	
1/8/2003	66	Barnum Rd			SG	N	From Stump List		
1/29/2002		Beechwood Dr	12	Maple/Ash	SG	N	From Hazardous Tree List	butt and stump	
1/8/2003	167	Brushy Hill			SG	N	From Stump List		
1/8/2003	200	Brushy Hill			SG	N	From Stump List		
1/8/2003	133	Chambers Rd			SG	N	From Stump List		
4/12/2006	10	Clark St		stump	SG	N		stump removal	
1/8/2003		Coalpit Hill Rd	46	Maple	SG	N	From Stump List	butt and stump	
12/1/2004		Crosby St		stump	SG	N		1 in City island	
12/1/2004	13	Davis St		stump	SG	N			
12/1/2004	9	Davis St		stump	SG	N			
9/17/2004	1	Deer Hill Ave		stumps	SG	N		2 stump removals	
9/17/2004	25	Deer Hill Ave		stump	SG	N		stump removal	
9/17/2004	35	Deer Hill Ave		stump	SG	N		stump removal	
9/17/2004	37	Deer Hill Ave		stump	SG	N		stump removal	
9/17/2004	39	Deer Hill Ave		stump	SG	N		stump removal	
9/17/2004	55	Deer Hill Ave		stump	SG	N		stump removal / empty lot	
9/17/2004	65	Deer Hill Ave		stump	SG	N		stump removal	
9/17/2004	72	Deer Hill Ave		stump	SG	N		stump removal	
9/17/2004	108	Deer Hill Ave		stump	SG	N		stump removal	
9/17/2004	113	Deer Hill Ave		stump	SG	N		stump removal	
9/17/2004	151	Deer Hill Ave		stump	SG	N		stump removal / church	
4/12/2006	84	Deer Hill Ave		stump	SG	N		stump removal	
4/12/2006	62	Deer Hill Ave		stump	SG	N		stump removal	
12/1/2004	2	Dibble St		stump	SG	N			
1/8/2003	34	Fairfield Ave			SG	N	From Stump List		

RECEIVED

APR 13 2006

ENGINEERING DEPT

updated 4/12/2006

Copy to Frank Cagna

**Department of Public Works
Forestry Division - Stump Grinding List**

Date Reported	Street #	Street Name	Size	Species	Category	CL&P (Y/N)	Contact Person / Phone #	Comments	Completion Date
5/27/2003	3	Foster St			SG	N	City Scan	nuisance, dead stump	
12/1/2004	3	Foster St		stump	SG	N			
1/8/2003		Franklin St Ext		Ash	SG	N	From Stump List	c/o S King, pull out mail box to drop	
12/1/2004	102	garfield Ave		stump	SG	N			
4/12/2006	37	George St		stump	SG	N		stump removal	
1/8/2003		Golden Hill			SG	N	From Stump List		
1/8/2003	11	Grace St		Ash	SG	N	From Stump List	butt and stump	
9/17/2004	18	Grand St		stump	SG	N		stump removal	
9/17/2004	34	Grand St		stump	SG	N		2 stump removals	
9/17/2004	38	Grand St		stump	SG	N		2 stump removals	
4/12/2006		Grand St		Norway Maples	SG	N		stump removal	
1/8/2003		Gregory St	10	Ash	SG	N	From Stump List	butt and stump	
12/1/2004	41B	Griffing Ave		Stump	SG	N			
12/1/2004	3	Griffing Ave		stump	SG	N			
12/1/2004	17	Griffing Ave		stump	SG	N			
12/1/2004	5	Harding Pl		stump	SG	N			
12/1/2004		Henry St		stump	SG	N			
12/1/2004	11	Holly St		stump	SG	N			
12/1/2004		Homestead Ave		stump	SG	N		2 stumps @ funeral home	
12/1/2004	23	Housman St		stump	SG	N			
1/29/2002	29	Hoyt St		Ash	SG	N	From Hazardous Tree List	butt and stump	
12/1/2004	15	James St		stump	SG	N			
12/1/2004	13	James St		stump	SG	N			
12/1/2004	7	James St		stump	SG	N			
12/1/2004	23	James St		stump	SG	N			
1/8/2003		Joe's Hill Rd			SG	N	From Stump List	c/o Old Mill Plain	
1/29/2002		Joe's Hill Rd	24	Hickory	SG	N	From Hazardous Tree List	butt and stump	
1/29/2002		Joe's Hill Rd	28	Ash	SG	N	From Hazardous Tree List	butt and stump	
1/29/2002		Joe's Hill Rd	20	Ash	SG	N	From Hazardous Tree List	butt and stump	
9/17/2004		Kenosia Ave		stump	SG	N		10 stump removals / a/f St Peter's Cemetary	
12/17/2002	51	King St			SG	N	From Hazardous Tree List	stump grinding	
1/29/2002	66	King St	38	Maple	SG	N	Freeman / 791-2584	butt and stump	

**Department of Public Works
Forestry Division - Stump Grinding List**

Date Reported	Street #	Street Name	Size	Species	Category	CL&P (Y/N)	Contact Person / Phone #	Comments	Completion Date
1/8/2003	86	King St	30	Maple	SG	N	From Stump List	butt and stump	
1/8/2003		Lake Side		Ash	SG	N	From Stump List	butt and stump	
12/1/2004		Lee Hartell		stump	SG	N		2 in the City island	
12/1/2004	54	Lincoln Ave		stump	SG	N			
1/29/2002	20	Locust Ave	20	Maple	SG	N	From Hazardous Tree List	butt and stump	
12/1/2004	25	Locust Ave		stump	SG	N			
12/1/2004	15	Locust Ave		stump	SG	N			
1/29/2002		Long Ridge Rd	20	Maple	SG	N	From Hazardous Tree List	butt and stump	
1/29/2002		Long Ridge Rd (Library)	15	Maple	SG	N	From Hazardous Tree List	butt and stump	
1/29/2002		Long Ridge Rd (W. Redding)	34	Maple	SG	N	From Hazardous Tree List	butt and stump	
1/29/2002		Long Ridge Rd (W. Redding)	30	Maple	SG	N	From Hazardous Tree List	butt and stump	
1/8/2003		Longview Ave			SG	N	Willow	butt and stump	
1/8/2003	11	Madison Ave	30	Ash	SG	N	From Stump List	(Mr. Casali) butt and stump	
4/12/2006	43	Main St		stump	SG	N		stump removal	
1/8/2003		Margerie St		Ash	SG	N	From Stump List	two, butt and stump	
12/1/2004	11	Meadow St		stump	SG	N			
4/12/2006		Memorial Dr		stump	SG	N		stump removal	
4/12/2006	15	Montgomery St		stump	SG	N		stump removal	
12/1/2004	88	Morris St		stump	SG	N			
12/1/2004	20	Morris St		stump	SG	N			
12/1/2004	10	Moss Ave		stump	SG	N			
1/29/2002		Mountainville / Long Ridge	40	Ash	SG	N	From Hazardous Tree List	butt and stump	
1/8/2003		Osborne St			SG	N	From Stump List	walkway BVMS	
12/1/2004	41	Osborne St		stump	SG	N			
12/1/2004	21	Osborne St		stump	SG	N			
4/12/2006	7	Osborne St		stump	SG	N		Across from #21	
1/29/2002		Osborne St (Griffing)	28	Maple	SG	N	From Hazardous Tree List	butt and stump	
1/8/2003		Padanaram Ave	35	Maple	SG	N	From Stump List	butt and stump	
12/17/2002	27	Padanaram Rd			SG	N	Esposito / 744-0445	butt and stump	
12/1/2004	12	Park Ave		stump	SG	N			
12/1/2004	22	Park Ave		stump	SG	N			
12/1/2004	33	Park Ave		stump	SG	N			
12/1/2004	105	Park Ave		stump	SG	N			
12/1/2004	31	Pleasant St		stump	SG	N			

Department of Public Works
Forestry Division - Stump Grinding List

Date Reported	Street #	Street Name	Size	Species	Category	CL&P (Y/N)	Contact Person / Phone #	Comments	Completion Date
4/12/2006	29	Pleasant St		stump	SG	N		stump removal	
1/8/2003	16	Raymond Pl		Maple	SG	N	From Stump List	two, butt and stump	
1/8/2003		Raymond Pl			SG	N	From Stump List	two, butt and stump	
1/8/2003		Richter Park	28	Ash	SG	N	From Tree Project List	butt and stump	
12/1/2004	7	Roger Ave		stump	SG	N			
12/1/2004		Rose Hill Ave		stump	SG	N		by package store	
1/8/2003	4	Second St		Oak	SG	N	From Stump List	butt and stump	
12/1/2004	22	Somers St		Stump	SG	N			
9/17/2004	63	Southern Boulevard		stump	SG	N		stump removal	
9/17/2004		Southern Boulevard		stumps	SG	N		10 stumps @ Tarrywile gate house	
1/8/2003	138	Stadley Rough Rd			SG	N	From Stump List	several, butt and stump	
1/29/2002	83	Starrs Plain Rd		Maple	SG	N	Hevey	butt and stump	
1/8/2003	46	Stevens St			SG	N	From Stump List		
4/12/2006	15	Stevens St		stump	SG	N		stump removal	
5/31/2003	11	Summit St			SG	N	City Scan	stump buckling sidewalk	
12/1/2004	8	Summitt St		stump and butt	SG	N			
1/8/2003	65	Summitt St			SG	N	From Stump List	butt and stump	
1/29/2002	2	Sundance Rd	20	Oak	SG	N	From Hazardous Tree List	butt and stump	
12/1/2004	18	Terre Haute Rd		stump	SG	N			
12/1/2004	16	Terre Haute Rd		stump	SG	N			
12/1/2004		Thorpe St Ext		stump	SG	N		Hertz Car Rental	
12/1/2004	8 1/2	Tomlinson Ave		stump	SG	N			
4/12/2006	152	Triangle St		stump	SG	N		stump removal	
9/17/2004	7	W Wooster St		stump	SG	N		stump removal / a/f #7	
9/17/2004		W Wooster St		stump	SG	N		stump removal / c/o Foster	
9/17/2004		White St		stump	SG	N		stump removal / Hoffman Fuel	
9/17/2004		White St		stump	SG	N		stump removal / WCSU crosswalk	
12/1/2004	172	White St		stump	SG	N		cross walk at WCSU	
9/17/2004	36	Williams St		stump	SG	N		stump removal	
9/17/2004	42	Williams St		stump	SG	N		stump removal	

Department of Public Works
Forestry Division - Stump Grinding List

Date Reported	Street #	Street Name	Size	Species	Category	CL&P (Y/N)	Contact Person / Phone #	Comments	Completion Date
12/17/2002		Wood St		stump	SG	N	D McDermott / 797-0645	stump removal	
12/1/2004	25	Wooster St		stump	SG	N			

CITY OF DANBURY PROPOSED 2005 SIDEWALK REPAIR/TREE STUMP REMOVAL PROGRAM

ORDER

LOCATION

ADDITIONS

- (3) - 17 Dr. Aaron B. Samuels Boulevard
- (10) - 21 Dr. Aaron B. Samuels Boulevard
- GONE - 27 Abbott Avenue
- GONE - 29 Abbot Avenue
- (18) - 38 Balmforth Avenue
- (18) - 59 Balmforth Avenue
- GONE - 25 Bank Street
- (17) - Crosby Street
- (16) - 9 Davis Street
- (16) - 13 Davis Street
- (2) - 1 Deer Hill Avenue (two locations) (2)
- (2) - 25 Deer Hill Avenue
- (2) - 35 Deer Hill Avenue
- (2) - 37 Deer Hill Avenue
- (2) - 39 Deer Hill Avenue
- (2) - 55 Deer Hill Avenue
- (2) - 65 Deer Hill Avenue
- (2) - 72 Deer Hill Avenue
- (2) - 108 Deer Hill Avenue
- (2) - 113 Deer Hill Avenue
- (2) - 151 Deer Hill Avenue ?
- (7) - 3 Foster Street (two locations) (2)
- (5 1/2) - 102 Garfield Avenue
- (8) - 18 Grand Street
- (8) - 34 Grand Street (two locations) (2)
- (8) - 38 Grand Street (two locations) (2)
- (20) - 3 Griffing Avenue
- (20) - 17 Griffing Avenue
- (20) - 41B Griffing Avenue
- (8 1/2) - 5 Harding Place
- (15) - Henry Street
- (15) - 29 Hoyt Street
- (17 1/2) - Lee Hartell Drive
- (11) - 20 Morris Street
- (11) - 38 88 Morris Street (2)
- (19) - 21 Osborne Street
- (19) - 41 Osborne Street
- (19) - Osborne Street at Griffing Avenue
- (14) - 16 Raymond Place
- (14) - Raymond Place
- (13) - Rose Hill Avenue (by package store)
- (1) - Southern Boulevard
- (12) - 46 Stevens Street
- (21) - Thorpe Street Extension (near Hertz car rental)
- (5) - 7 West Wooster Street
- (22) - White Street (near Hoffman Fuel)
- (22) - White Street (at Western Connecticut State University crosswalk)
- GONE - 172 White Street (at Western Connecticut State University crosswalk)
- (4) - 38 Williams Street
- (4) - 42 Williams Street
- (23) - Wood Street
- (6 1/2) - 25 Wooster Street
- 2014 05 - Wooster Street (at Foster Street)
- (8) - MEMORIAL DRIVE (4)
- (9) - KENOSIA AVE (9)

8 AARON SAMUELS

84 DEER HILL AVE

8 HARDING PL

43 MORRIS ST

7 OSBORNE ST

15, 23, 25, 31 STEVENS ST. (5)

STUMPS ONLY
NO CONCRETE

- 1 - MEMORIAL DRIVE (4)
25" - 48"
- 2 - KENOSIA AVE @ ST PETERS (9)
36" - 48"
- 3 - SOUTHERN BOULEVARD (11)
26" - 44"

TOTAL 57 locations

89 STUMPS 4/22/06

Misc. Parks, Playgrounds and Safety Improvement
Proposed Budget

3/24/06

Location	New Equipment	Estimated Value	Comments
* Thomas West Park	yes	\$ 31,600.00	Total removal and new equipment, fence & gates (Have also applied for YR 32 CDGB funds for this project)
Kenosia Park	yes	\$ 60,000.00	Replace equipment, add handicap parallel play \$ 50,000.00 Locip Grant Soccer Field Improvement (also to be used at park)
Great Plain School	yes	\$ 42,000.00	Replace wooden equipment and, add new 2-5 year old playground
Dayestown School		\$ 11,332.25	Completed repair to flooded playground
	yes	\$ 12,500.00	Special needs playground
	yes	\$ 13,800.00	New 2 to 5 year old playground
		\$ 8,000.00	fence
Hatters Park	yes	\$ 62,000.00	Two new playscapes 2-5 & 5-12 and handicap equipment
		\$ 10,000.00	Dug Out Repairs Roofs and Sun Screening
		\$ 100,000.00	Parking & Sidewalk Improvements
Candlewood Park	yes	\$ 40,000.00	new 2-5 playscape & handicap equipment
*Williams Street Park	yes	\$ 70,000.00	Site Construction & construction material costs for new park This is in addition to the \$ 95,000.00 CDGB funds for the project.
Stadley Rough School	yes	\$ 55,000.00	Bring 2-5 to be compliant , new 5-12 equipment, relocate fence, relocate, repair existing equipment and install new fence
High School Playground	yes	\$ 28,000.00	Make safety improvements, relocate equipment, increase fenced play area install rubber mats, remove unsafe equipment & replace
Pembroke School	yes	\$ 45,000.00	Drain lower field to make usable, handicap trail in playground, basket ball hoop to make court, 2-5 year old playscape & fence
King Street School	yes	\$ 35,000.00	Add on to existing playscapes intermediate, relocate equipment primary add safety surfacing and make compliant
		\$ 25,000.00	Two Additional T Ball Fields

Misc. Parks, Playgrounds and Safety Improvement
Proposed Budget

3/24/06

Morris Street School	yes	\$ 25,000.00	Repair fence, add gates and install several new panels
Shelter Rock School	yes	\$ 25,000.00	Add on to existing playscape rear and install paved access and gate to upper field.
Millridge Primary School	no	\$ 6,000.00	Install under drain near asphalt playground north east swale
High School Baseball Field Drainage		\$ 155,000.00	Repair field, install under drains, install cb's, pave & curb, landscape, install small amount of sod
		\$ 5,000.00	Dug Out Repairs
Hayestown School Field		\$ 55,000.00	New Basketball Court good location relocate swing sets and install fence
Rowan Street park		\$ 35,000.00	Additional 2-5 year old playscape, fencing & handicap parking area
4 Handicap swings		\$ 4,000.00	To be stored at Park Rec and installed as needed at School Playgrounds
Rogers Park Soccer Fields		\$ 56,567.75	Plus \$ 50,000.00 LOCIP Budgeted (\$ 106,567.75) Two New Soccer Fields Excluding New Road & Drainage
		\$ 5,000.00	Site Plan development & engineering
Misc. Fence Repair		\$ 50,000.00	Misc. Locations Fence Repair, Safety Issues at Parks, Playgrounds & Fields
Ridgebury Sports Complex		\$ 56,000.00	Fence Entire Soccer Field and Parking Area Improvements
		\$ 1,200.00	Test Sprinkler System (Repair System) \$ 25,000.00 Depending On Condition
		\$ 2,000.00	Bathroom Updates
		\$ 5,000.00	Site plan development & engineering
Shipping Costs		\$ 30,000.00	Estimated Cost of Shipping Playscape Equipment
Rogers Park Sprayscape		\$ 120,000.00	Foundation,sewage pump station and pipe, etc.
Contingency		\$ 15,000.00	Additional Engineering, Consultant Fee's, Permitting , Repairs and Field / Park Improvements
	Total Estimated	\$ 1,300,000.00	



CITY OF DANBURY
DEPARTMENT OF PUBLIC UTILITIES
155 DEER HILL AVENUE
DANBURY, CT 06810

(203) 797-4637
FAX (203) 796-1590

April 19, 2006

Honorable Mark D. Boughton
Honorable Members of the Danbury Common Council
155 Deer Hill Avenue
Danbury, CT 06810


RE: Report to the Common Council – Month of March 2006

Dear Mayor Boughton and Members of the Common Council

Enclosed is the monthly report to the Common Council for activities that took place in March 2006. In addition, there are reports of vehicles that were maintained by the Public Utilities and Equipment Maintenance Departments.

As of April 19, 2006 there are 61 hydrants out of service. Repairs to hydrants are continuing. I will be happy to review the information with you.

Sincerely,



David Day, P.E.
Superintendent

Enclosure

DD:sm

cc: William J. Buckley, Jr., P.E.

Matt Isles

sm/c:/formsword/cc.doc



CITY OF DANBURY
DEPARTMENT OF PUBLIC UTILITIES
155 DEER HILL AVENUE
DANBURY, CT 06810

(203) 797-4637
FAX (203) 796-1590

TO : Common Council - City of Danbury

FROM : David Day, Superintendent of Public Utilities

DATE : April 20, 2006

RE : WATER DEPARTMENT REPORT : MARCH 2006

I. WATER PRODUCTION :

A) Margerie Water Treatment Facility :	<u>89.3</u>	<u>MG.</u>
B) West Lake Water Treatment Facility :	<u>114.9</u>	<u>MG.</u>
C) Kenosia Well Field :	<u>0</u>	<u>MG.</u>
D) Osborne Street Well Field :	<u>0</u>	<u>MG.</u>
E) Other :	<u>0</u>	<u>MG.</u>

(MG. = Million Gallons)

II. RAINFALL :

A) Month :	<u>0.7</u>	<u>inches</u>
B) Past Year (12 mos.) :	<u>57.3</u>	<u>inches</u>
C) Current Year (Jan.- Current Mo.) :	<u>10.7</u>	<u>inches</u>

III. WATER STORAGE :

A) Margerie Reservoir :	<u>99.0</u>	<u>%</u>
B) West Lake Reservoir :	<u>99.8</u>	<u>%</u>
C) East Lake Reservoir :	<u>100.0</u>	<u>%</u>
D) Total :	<u>99.5</u>	<u>%</u>

date: 3/2/2006



CITY OF DANBURY
DEPARTMENT OF PUBLIC UTILITIES
155 DEER HILL AVENUE
DANBURY, CT 06810

(203) 797-4637
FAX (203) 796-1590

M E M O R A N D U M

DATE: April 20, 2006
TO: City of Danbury, Common Council
FROM: David M. Day, P.E., Superintendent - March 2006

Complaints: 9

Number Received: 9

Number Completed: 9

Pipe Cleaned: 1800 LF

Gallons of Water Used: 12,000⁰⁰

Pipe Inspected:

COMMENTS:

APR 13 2006



Discard Date _____
Permanent _____
File Code _____

To: David Day, P.E., Supt. of Public Utilities, City of Danbury

From: Anthony J. Bozza, Project Manager

Subject: WPCP Report For Month of: March, 2006

Date: 04/13/06

I. Wastewater Treatment:

A) Sewage Processed:	8.8 MGD (Daily Avg)	272.0 Million Gallons Total
B) Septic Waste Processed:		1,156,775 Gallons Total
C) Sludge Pumped To Digesters:		495,313 Pounds Total

II. Wastewater Quality

	Influent	Effluent	% Removal	Effluent Limit
A) BOD (mg/l)	196	4	98	30 mg/l and 85%
B) Total Suspended Solids (mg/l):	288	6	98.0	30 mg/l and 85%
C) Total Phosphorus (mg/l):	15.8	8.8	45	N/A
D) Ammonia (mg/l):	22.0	0.64	97	4.0 mg/l
E) Total Nitrogen (lbs/Day):	2,707	1,928	29	651 lbs/day

Note: Phosphorus limits apply May - September.

Nitrogen limit for credit trading only.

III. Pump Station Operation:

A) Beaver Brook:	743.3 Hours Run
B) Southfield:	24.2 Hours Run
C) Mill Plain:	842.3 Hours Run
D) Backus:	114.7 Hours Run
E) Tarrywile	70.3 Hours Run
F) Turner Road:	34.8 Hours Run
G) Ford Avenue:	23.1 Hours Run
H) Indian Glen:	88.5 Hours Run
I) Delay Street:	81.5 Hours Run
J) Hayestown Road:	38.6 Hours Run
K) Kenosia Avenue:	3.4 Hours Run
L) Larson Drive:	46.6 Hours Run
M) Landfill:	122.5 Hours Run

Total Station Alarms: 12

MARCH 2006 - MAINTENANCE REPORT BLDG #6

3/1/2006	240DA	POLICE	SERVICE
	13DA	POLICE	RUNS POOR
	262DA	POLICE	SERVICE
	228DA	POLICE	BALL JOINTS
	226DA	WATER	SIGNAL SWITCH AXEL BEARINGS
3/2/2006	226DA	WATER	SIGNAL SWITCH AXEL BEARINGS
	287DA	POLICE	SERVICE
	265DA	POLICE	SERVICE
	13DA	POLICE	RUNS POOR
	110DA	ENG	SERVICE A/FRAME
3/3/2006	110DA	ENG	A/FRAME
		DET	STEERING LEAK
	287DA	POLICE	SERVICE
	152DA	WATER	ANTIFREEZE LEAK
3/6/2006	152DA	WATER	ANTIFREEZE LEAK
	110DA	ENG	A/FRAME
	228DA	POLICE	SERVICE BRAKES BALL JOINTS
		DET	STEERING LEAK
	160DA	ENG	BATTERY R/C
3/7/2006	11DA	POLICE	SERVICE
	14DA	POLICE	SERVICE
	128DA	POLICE	BALL JOINTS LIGHTS
	21DA	HWY	BEACON
	95DA	WATER	ALTERNATOR
	206DA	HWY	SERVICE
3/8/2006	15DA	POLICE	SERVICE BRAKES
	206DA	HWY	SERVICE SHIFTER
	243DA	POLICE	SERVICE BRAKES
3/9/2006	89DA	WATER	REMOVE LIGHT & RADIO
	157DA	POLICE	SERVICE BRAKES WIPER MOTOR
	243DA	POLICE	SERVICE BRAKES
	206DA	HWY	SHIFTER
3/10/2006		POLICE	SERVICE
	157DA	POLICE	SERVICE BRAKES WIPER MOTOR
3/13/2006	243DA	POLICE	BRAKES
	157DA	POLICE	WIPER MOTOR
	4DA	POLICE	LIGHTS
	15DA	POLICE	STEERING
	167DA	PARKS	SERVICE RADIO
3/14/2006	167DA	PARKS	SERVICE RADIO
	4DA	POLICE	LIGHTS
	15DA	POLICE	STEERING
3/15/2006	175DA	POLICE	SERVICE
	348DA	PARKS	SERVICE
	53DA	HEALTH	BATTERY
3/16/2006	3CH546	SENIOR	BRAKES
		POLICE	STEERING LEAK
	5DA	POLICE	SERVICE

	354DA	POLICE	NO HEAT BRAKES
	349DA	PARKS	SERVICE
3/17/2006		POLICE	SERVICE STEERING
	354DA	POLICE	NO HEAT BRAKES
		POLICE	WINDSHEILD
	3CH546	SENIOR	BRAKES
	158DA	WATER	WATERPUMP
3/20/2006	6DA	POLICE	DASH LIGHTS BATTERY ECT.
		POLICE	SERVICE STEERING
	1DA	MAYOR	SERVICE BRAKES
3/21/2006	152DA	WATER	TIMING.CHAIN WATER PUMP
		DET	FRONT END
		DET	BRAKES SERVICE
	6DA	POLICE	DASH LIGHTS BATTERY ECT.
		DET	FLAT
3/22/2006	152DA	WATER	TIMING CHAIN WATER PUMP
	132DA	WATER	STEERING PUMP
	186DA	POLICE	HARD STARTING
	10DA	POLICE	MIRIOR
		DET	FRONT END
3/23/2006		DET	FRONT END
	132DA	WATER	STEERING PUMP
	152DA	WATER	TIMING CHAIN WATER PUMP
3/24/2006	5DA	POLICE	OVERHEATING
	126DA	WATER	SERVICE TIRES ECT
	186DA	POLICE	BATTERY
		DET	FRONT END
3/27/2006		DET	SERVICE
	5DA	POLICE	COOLING FAN
	126DA	WATER	SERVICE BRAKES TIRES
	186DA	POLICE	HARD STARTING
	222DA	POLICE	VIBERATION
3/28/2006	126DA	WATER	SERVICE BRAKES TIRES
	5DA	POLICE	COOLING FAN
	10DA	POLICE	DASH LIGHTS
		POLICE	SERVICE
3/29/2006	126DA	WATER	SERVICE BRAKES TIRES
	8DA	POLICE	SERVICE BRAKES HEAD LIGHT
	287DA	POLICE	SERVICE REAR WINDOW
3/30/2006	204DA	HEALTH	RUNS POOR
	205DA	HEALTH	BRAKES
		DET	BRAKES
3/31/2006	152DA	WATER	TIMING CHAIN WATER PUMP
	36DA	POLICE	SERVICE
		DET	BRAKES

EQUIPMENT MAINTENANCE
BUILDING #4
MARCH 2006

<u>DATE</u>	<u>VEHICLE</u>	<u>REPAIR DONE</u>	<u>DEPT.</u>	
3/1/2006	03-I-9	TENCO SERVICE	HIGHWAY	
	01-F-50	SERVICE HARD START	HIGHWAY	
	97-C-58	HEATER	HIGHWAY	
	90-I-44	TENCO SERVICE	HIGHWAY	
	00-I-19	SIGNAL LIGHTS	HIGHWAY	
	05-I-1	HYD LEAK	HIGHWAY	
	94-I-15	STARTER	HIGHWAY	
	90-I-23	TENCO SERVICE	HIGHWAY	
	116DA	SERVICE MOTER KNIVES	HIGHWAY	
	97-I-23	WIPER WASHER	HIGHWAY	
	3/2/2006 STORM	94-I-48	WIPER BLADES	HIGHWAY
		116DA	SERVICE MOTER KNIVES	HIGHWAY
		90-I-17	PLOW FLAP	HIGHWAY
		87-F-18	BRAKE ADJUSTMENT	HIGHWAY
90-I-37		BRAKE ADJUSTMENT	HIGHWAY	
94-I-48		BRAKE ADJUSTMENT	HIGHWAY	
01-F-50		SWITCH	HIGHWAY	
05-F-46		HYD LEAK	HIGHWAY	
97-I-27		EXHAUST LEAK	HIGHWAY	
90-I-44		HYD LEAK	HIGHWAY	
97-I-29		EXHAUST LEAK	HIGHWAY	
05-F-46		TIRES AND RIM	HIGHWAY	
3/3/2006		90-I-28	STROBES	HIGHWAY
		210DA	PLOW WILL NOT TURN	PUBLIC BLDG
	97-I-27	EXHAUST LEAK	HIGHWAY	
	272DA	PLOW LITS	PARKS	
	151DA	FLAT TIRE	PUBLIC BLDG	
	90-I-44	FLAT TIRE	HIGHWAY	
	90-I-5	BRAKE ADJUSTMENT	HIGHWAY	
	89-F-109	JUMP START	PARKS	
	01-F-50	HEAD LIGHTS	HIGHWAY	
	3/6/2006	96-I-16	SPINNER SHAFT BROKE	HIGHWAY
		00-I-16	SPINNER SHAFT BROKE	HIGHWAY
		96-I-20	SPINNER MOUNT	HIGHWAY
		01-E-83	JUMP START	HIGHWAY
		299DA	JUMP START	TREE DEPT
3/7/2006	05-I-31	HYD LEAK	HIGHWAY	
	299DA	NO START	TREE DEPT	
	06-JD-59	HYD LEAK	HIGHWAY	
	00-I-19	MIRROR	HIGHWAY	
	96-I-20	BATT BOX	HIGHWAY	
	94-I-15	CAP	HIGHWAY	
	97-I-23	INTERMITTENT HYD	HIGHWAY	
	355DA	SERVICE	PARKS	
	89-F-109	SIGNAL LIGHTS	PARKS	
	3/8/2006	97-I-23	HYDRAULIC INTERMITTENT	HIGHWAY
89-F-109		LITES	PARKS	
00-I-21		LITES/ADJ BRAKES	HIGHWAY	
90-I-28		BRAKES	HIGHWAY	
850DOZER		JUMP START	HIGHWAY	

EQUIPMENT MAINTENANCE

BUILDING #4

MARCH 2006

	97-E-100	WATER SYSTEM	HIGHWAY
	90-I-5	TENCO SERVICE	HIGHWAY
3/9/2006	90-I-5	TENCO SERVICE	HIGHWAY
	97-I-23	HYD PUMPER	HIGHWAY
	90-I-28	BRAKES	HIGHWAY
	03-S-30	TENCO SERVICE	HIGHWAY
	06-JD-59	BROKEN HYD FITTING	HIGHWAY
3/10/2006	03-S-11	TENCO SERVICE	HIGHWAY
	03-S-30	TENCO SERVICE	HIGHWAY
	97-I-23	HYD / TIRE	HIGHWAY
	90-I-128	BRAKES	HIGHWAY
	850DOZER	BATTERY	HIGHWAY
3/13/2006	04-E-22	AUTO OILER/AIR LEAK	HIGHWAY
	04-E-22	REPAIR AUTO LUBE	HIGHWAY
	05-I-32	TENCO SERVICE	HIGHWAY
	01-E-83	BROOM	HIGHWAY
	850DOZER	ELECTRICAL PROBLEM	HIGHWAY
	97-E-100	ADJ MIRRORS	HIGHWAY
	04-JD-67	SIDE SUMP	HIGHWAY
	97-I-86	FREE CONVEYOR DOORS	HIGHWAY
	116DA	SERVICE	HIGHWAY
	00-I-87	DROP CHAINS	HIGHWAY
3/14/2006	97-E-100	TRAILING	HIGHWAY
	04-E-22	AUTO LUBE	HIGHWAY
	00-I-87	DROP CHAINS	HIGHWAY
	90-I-17	OIL PAN	HIGHWAY
	01-E-83	CONVEYOR	HIGHWAY
	89-F-109	BOOM SAFETY LOCK	PARKS
	00-I-16	BY PASS OIL FILTER	HIGHWAY
	97-E-100	ADJUST SIDE BROOM	HIGHWAY
3/15/2006	850DOZER	STARTER	HIGHWAY
	01-E-83	ADJUST CONVEYOR	HIGHWAY
	97-E-100	SIDE BROOM	HIGHWAY
	97-I-2	CHECK BRAKE	HIGHWAY
	00-I-16	OIL FILTER HOUSEING	HIGHWAY
	90-I-17	SERVICE LITES	HIGHWAY
	01-F-54	SERVICE	HIGHWAY
	90-I-25	BRAKES	HIGHWAY
	01-E-83	CONVEYOR	HIGHWAY
	CURB MACHINE	SEASONAL SERVICE	HIGHWAY
3/16/2006	01-E-83	CONVEYOR	HIGHWAY
	01-F-54	SERVICE	HIGHWAY
	CURB MACHINE	SEASONAL SERVICE	HIGHWAY
	206	SERVICE	HIGHWAY
	03-S-30	TIE ROD	HIGHWAY
	90-I-28	TRAIL LITES	HIGHWAY
	90-IR-210	SEASONAL SERVICE	HIGHWAY
	86-IR-210	SEASONAL SERVICE	HIGHWAY
	97-E-100	TRAILS	HIGHWAY
	01-E-83	WATER SYSTEM	HIGHWAY
3/17/2006	89-F-109	HYDRAULIC LEAK	PARKS
	01-E-83	SIDE BROOMS/HOPPER LATCH	HIGHWAY

EQUIPMENT MAINTENANCE

BUILDING #4

MARCH 2006


	06-JD-59	QUICK DISCONNECTS	HIGHWAY
	90-I-44	SERVICE	HIGHWAY
	02-F-49	FLAT TIRE/TRIM PANEL	HIGHWAY
	01-F-41	SERVICE/TIRES/BALLJOINTS	HIGHWAY
	05-I-32	REPAIR TARP SHIELD	HIGHWAY
	94-I-48	SERVICE	HIGHWAY
3/20/2006	94-I-48	SERVICE	HIGHWAY
	01-F-41	SERVICE/TIRES/BALLJOINTS	HIGHWAY
	05-I-32	REPAIR TARP SHIELD	HIGHWAY
	97-E-100	MAIN BROOM	HIGHWAY
	272DA	AXLE SHAFT/HOOD RELEASE	PARKS
	89-F-109	REPAIR HYDRAULIC LEAK	PARKS
3/21/2006	89-F-109	REPAIR HYDRAULIC LEAK	PARKS
	272DA	FRONT AXLE ASSY./BALLJOINTS	PARKS
	01-F-41	BALLJOINTS/AXLE BEARING	HIGHWAY
	252DA	SERVICE	PUBLIC BLDG
	97-I-85	SERVICE	HIGHWAY
	70-FL-00	SERVICE	EQUIP MAINT
	04-E-22	CONVEYOR BEARING	HIGHWAY
3/22/2006	70-FL-00	SERVICE	EQUIP MAINT
	01-F-41	BALLJOINTS/AXLE BEARING	HIGHWAY
	04-E-22	CONVEYOR BEARING	HIGHWAY
	97-E-100	CLEAN WATER SYSTEM	HIGHWAY
	06-E-40	INSTALL LISENCE PLATE	HIGHWAY
	56DA	BRAKE LIGHT OUT	PARKS
	94-I-4	SERVICE	HIGHWAY
	180DA	HYDRAULIC LEAK	HIGHWAY
	97-E-100	ROAD SERVICE-TIE-UP LINES	HIGHWAY
	00-I-87	PLOW CABLE/TARP SHIELD	HIGHWAY
3/23/2006	180DA	HYDRAULIC LEAK	HIGHWAY
	00-I-87	PLOW CABLE/TARP SHIELD	HIGHWAY
	94-I-4	SERVICE	HIGHWAY
	89-F-109	REPLACE CUTTERBLADES	HIGHWAY
	96-I-33	MIRROR BRACKET	HIGHWAY
	05-I-34	LOAD LIGHT ON	HIGHWAY
	01-E-83	R/S DRAGBOARD	HIGHWAY
	04-E-22	CONVEYOR BEARING	HIGHWAY
	04-JD-67	ROAD SERVICE-DIPPER INOP.	HIGHWAY
	93-F-96	SERVICE/DOOR HANDLE	HIGHWAY
3/24/2006	93-F-96	SERVICE/DOOR HANDLE	HIGHWAY
	00-I-87	TARP SHIELD	HIGHWAY
	94-I-4	SERVICE	HIGHWAY
	90-I-47	SERVICE	HIGHWAY
	00-I-21	FRONT WHEEL BEARING	HIGHWAY
	06-E-40	ROAD SERVICE-WATER SYSTEM	HIGHWAY
	WATER PUMP	SPARK PLUG	HIGHWAY
	94-I-15	SERVICE/FRONT WHEEL BEARING	HIGHWAY
	97-I-29	FRONT WHEEL BEARING	HIGHWAY
	04-JD-67	ROAD SERVICE-BOOMER DIPPER INOP.	HIGHWAY
3/27/2006	97-I-29	CHECK WHEEL BEARING	HIGHWAY
	90-I-47	SERVICE	HIGHWAY
	01-E-83	SIDE BROOMS/WEATHER STRIP	HIGHWAY

EQUIPMENT MAINTENANCE

BUILDING #4

MARCH 2006

	30DA	SERVICE-2 NEW TIRES	FORESTRY
	87-F-18	DUMP BODY INOP.	HIGHWAY
	272DA	ROAD SERVICE-JUMP START	PARKS
	97-I-27	REPAIR LIGHTS	HIGHWAY
	90-I-25	MOUNT WATER TANK	HIGHWAY
	90-I-28	MOUNT WATER TANK	HIGHWAY
	01-E-83	ROAD SERVICE-BRAKE PROBLEM	HIGHWAY
3/28/2006	94-I-15	SERVICE/FRONT WHEEL BEARING	HIGHWAY
	01-E-83	REPLACE BRAKE LINE	HIGHWAY
	90-I-25	MOUNT WATER TANK	HIGHWAY
	06-E-40	SIDE BROOM	HIGHWAY
	97-E-100	SIDE BROOM	HIGHWAY
	05-D-98	SERVICE	HIGHWAY
	194DA	ELECTRICAL-REPLACE BATTERY	PARKS
	97-E-100	ROAD SERVICE-ADJUST CONVEYOR	HIGHWAY
	97-E-100	MAIN/SIDE BROOMS	HIGHWAY
3/29/2006	87-F-18	MOUNT WATER TANK	HIGHWAY
	97-E-100	MAIN/SIDE BROOMS	HIGHWAY
	87-F-18	MOUNT WATER TANK	HIGHWAY
	94-I-15	SERVICE/FRONT WHEEL BEARING	HIGHWAY
	133DA	SERVICE-FRONT BRAKES	BLDG INSP
	90-I-25	MOUNT WATER TANK	HIGHWAY
	93-F-96	REPLACE DOOR HANDLE ASSY.	HIGHWAY
3/30/2006	97-E-100	CLEAN WATER SYSTEM/DRIVE TIRE	HIGHWAY
	04-E-22	CHECK/REPAIR AUTO LUBE SYSTEM	HIGHWAY
	42DA	RE-INSTALL DUMP PIVOT PIN	FORESTRY
	56DA	SERVICE	PARKS
	90-I-47	SERVICE	HIGHWAY
	00-I-87	REPLACE PLOW CONTROL CABLES	HIGHWAY
	94-I-4	FREE TAILGATE/BATTERY BOX	HIGHWAY
	97-E-100	ROAD SERVICE-WATER SYSTEM	HIGHWAY
	06-E-40	ROAD SERVICE-WATER SYSTEM	HIGHWAY
	90-I-5	ROAD SERVICE-ELECTRICAL	HIGHWAY
3/31/2006	133DA	HOOD RELEASE CABLE	BLDG INSP
	00-I-87	REPLACE PLOW CONTROL CABLES	HIGHWAY
	00-I-19	SERVICE/ABS INOP	HIGHWAY
	56DA	HYDRAULIC LEAK	PARKS
	04-E-22	ROAD SERVICE-TRAILING	HIGHWAY
	06-E-40	ROAD SERVICE-DEBRIS IN MAIN BROOM	HIGHWAY
	90-I-5	SERVICE/ELECTRICAL	HIGHWAY
	104DA	SERVICE	HIGHWAY



CITY OF DANBURY
155 DEER HILL AVENUE
DANBURY, CONNECTICUT 06810

RICHARD M. PALANZO
SUPERINTENDENT

Department of Public Buildings

Telephone: (203)797-4584

Facsimile: (203)796-1528

Email: r.palanzo@ci.danbury.ct.us

Memorandum

DATE: April 13, 2006

TO: Honorable Mark D. Boughton, Mayor
Common Council Members

FROM: Richard M. Palanzo, Superintendent *RMP*

RE: Monthly Report – March 2006

CC: W.J. Buckley Jr.

Attached please find the statistical analysis for repairs and maintenance work that the Public Buildings Mechanics engaged in during the month of March. In the month of March we received 25 new work requests and completed 281 work requests. In reviewing this report, you will find the repair time that was expended in major work categories, (current month versus previous month). Also listed is the total number of work order hours completed, (current month versus the previous month).

Our department was heavily engaged in HVAC repairs of the City's buildings and schools with a total of 318.50 man-hours dedicated to this service. The next largest area of concentration was in electrical repairs, utilizing 296.00 man-hours of labor. Mechanical repairs were the third highest category with 265.50 man-hours.

Should you have any questions regarding this report, please do not hesitate to contact me at 797-4584. I am happy to discuss any portion of this report with you.

Enclosure

c:/word/g/pub bldg/CCMRMARCH06

**MONTHLY REPORT
MARCH 2006**

	<u>LABOR HOURS</u>	<u>TOTAL HOURS THIS MONTH</u>	<u>TOTAL HOURS LAST MONTH</u>	<u>DIFFERENCE</u>	<u>PERCENT CHANGE</u>
ADMINISTRATION		142.50	112.50	30.00	26.70
CITY BLDGS	71.50				
SCHOOLS	71.50				
CARPENTRY		0.00	0.00	0.00	0.00
CITY BLDGS	0.00				
SCHOOLS	0.00				
ELECTRICAL		296.00	93.50	202.50	216.60
CITY BLDGS	125.50				
SCHOOLS	170.50				
FIRE ALARMS		0.00	5.00	0.00	0.00
CITY BLDGS	0.00				
SCHOOLS	0.00				
HVAC		318.50	160.00	158.50	99.10
CITY BLDGS	39.00				
SCHOOL	279.00				
LOCKSMITH		0.00	3.00	0.00	0.00
CITY BLDGS	0.00				
SCHOOL	0.00				
MAINTENANCE		5.00	0.00	0.00	0.00
CITY BLDGS	5.00				
SCHOOLS	0.00				

MONTHLY REPORT
MARCH 2006

	<u>LABOR TOTAL HOURS</u>	<u>TOTAL HOURS</u>	<u>DIFFERENCE</u>	<u>PERCENT</u>
	<u>HOURS THIS MONTH</u>	<u>LAST MONTH</u>		<u>CHANGE</u>

MECHANICAL		265.50	150.00	115.50	77.00
CITY BLDGS	148.50				
SCHOOLS	117.00				

PLOWING		0.00	7.50	0.00	0.00
CITY BLDGS	0.00				
SCHOOLS	0.00				

PLUMBING		178.50	101.00	77.50	76.70
CITY BLDGS	27.50				
SCHOOLS	151.00				

ROOFING		0.00	0.00	0.00	0.00
CITY BLDGS	0.00				
SCHOOLS	0.00				

COMPLETED WORK HOURS

1,206.00

CAV/EXCEL/G/MRMARCH06